APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Profect Title: Saylor Creek Channel Iimprovements
oy of Contracior: Corell Confractars, Inc,
i’%ﬁ, LIy Address: _ 1300 Lincoln Strest, West Des Moines, iowa 50265
smingee 0 wmeins Fipance Budget Coder 977.3977.4453«  Finance Project Code: 101.4453 *

Vendor Profect or Invoice #: ' PO# R
Original Contract Date: ____July 20, 2009 Vendor # 4788

Date of Council Mesting 11/15/2010 PAYMENT REQUEST # 6 *

PAYMENT PERIOD: From: 06/08/10 - through: 110110~

Contract Summary.

Original Contract Amount: $ 1,143,268.20.

Net change by Change Orders: $ 42,283.05 -

Contract Amount to Date: (ine 11 2) ' $ 1,186,551.25

Total completed and stored to date: $ 1,189,081.75

Retainage:: 5 % of Completed Work: _$ 59,454.09 -

Total Earned less Retainage: 3 _1,129,627.86

Less previous applications for payment: $ 1,100,972.62 -

SUBTOTAL 5 28,655.04

OTHER CHARGES (Please attach an ftemized list) 5 (12,195.00)

CURRENT PAYMENT DUE k3 16,460.04. 7

Balance to finish, including retainage: $ ~55:9022.50° Do 113 59 pueth-

Contract Time Remaining ( applicable) (61.50) __ CALENDARDAYS

Theiindersigied Coniristor cerlifiss ihatto Itie best of the Gonlractor's knowledge, information and belief the work covered by (his Application for Payment has been complatedin
Jateofdanss with the Conlract Dé¢umants, thet all the amounts have been paid by he Contrastor for work for which previous Cedificate(s) for Payment were lssued-and paymenls
recelved fiom the Ownef. afid that cufrent gayment shown hereinis now due:

Construction Contractor Approval:  Corell Contractors

- "Fitmn Name
Bighalura i ' e Date
Engineer/Consultant Approval:  Nilles Associates, Inc.
rm Naenz
S I = — = — - Tiate
City of 'nkeny‘sm@%rov -~
e A AL A X A ittt o IR EOJ
Signalure ” \ il e \
! i\../ (M‘ \

Submit o, Joleg Belzung
Email:

Phone: 515-063-3523 Fax: 515-963-3535

Date Pririted:. 11/10/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

-CONTRAET'PHGE DETAN,
DESGRIPTION cristiaL | SHARTETY YALUE OF -
“EM - unTrs | proroseo | ENGEEY] TOTE 1 nererce | EATENDED PRICE | coumieTED pivisiydl Pisinapild
(dlude. Change Qrder # if Anplicabie) QUAKTEY | opaepy ViORA i
11 iiobilization LS 1 0.286 1286 ] S31.450.00] 8 40.450.00 1,286/ 40,450.00 - 100.90%
1.2 [Tempatary Basaflow Divarsion LS 1 1.00 $38.100.00] §  38,100.00 1.0D] 38,100.00 - 100.60%
2.3 Nasta & Debris Removal LS 1 .00 $33,910.00{ §  33.910.00 1.00 33,810.08 - 100.60%
2.2 [ype 1 Clearing & Grubbing AC .4 B.4 $8,000,00} § £1.200.60 6,40t S 5120000 - $00.00%
2:3 [yoe 2 Cleanng & Grubbing AC G. 6.3 $5,800.00 4£3.470.00 6.30) § 4347000 - 400.00%
2.4 |Selactive Claaring, Triming and Mowing AC 2. 2.4 $2,500.00 250,00 2.101 § 5.250.00 - 160.00%
3.1 Topsoii stripping, stockpiling and spreading (4 3200 $,200.00 $3.805 § 314.960.00 9200001 § 2496000 - 103.00%
3.3 Barihiworx (Stage | and {il - Streambank Slope and i CY 18,000 45.00 | 18,04500 45.85 10556325 | 18045.00 105.563.25 - 100.00%
3.3 Earthwotk (Stage )| - Construcled Welland Microgred €Y 1,500 ,500.00 9.10 13.650,00 1500001 13650.00 - 100.00%
3.4 _{Surace Roughening (Streambank Slope Argas) 8Y 14,700 14,700.00 1,301 18,410.00 | 14700.00] §  19,110.00 - 100.00%
4.1 A-Jacks Units (3.rowsin 2 & 1 stack configuration) LF 2,440 - 2.440.00 $111.001 3 270.840.00 2440,00| 5 270.840.00 - 100.00%
4.2 Fillraxx EdgaSaver Filler Socks LF 2,624 3500 | 2,G69.00 S10.85] 8 29,225.58 2660.00] §  28,225.5% - 1000
4.3 Class 'D' Revelment Stone TH S30. 270.90 1,200.00 550.001 8 60,000,00 1200.00 60,000.00 - 100.00%
4.4 10 Type 1 Riflle Dam EA 2 200 55,000.00 10,060.00 2.00 10,080.00 - 100.00%
4.5 12' Type 1 Ritfla Dam. A 3 3100 £8,600.00 19,800.00 3.00 19,880.00 - £00.00%
4.8 14' Typs 1 Rifftg Dam. = 5 5.00 59,450.00 47,250.00 500} 47,250.00 - 00.00%
4.7 ..320" Type 1 Riifte Dam E 1 1001 $13,100.00 13,100.60 1,00 13,100.00 - 400.00%
4.8 10" Type 2 Riffle Dam EA 1 1.00 58,100.00 8,100.00 1.00 8,100.00 - 180.00%
5.1 Ganstruclion Fence LF 10.008 360.08 | 106,360.00 50.88] 8  10,152.80 ] 10360.00 10,152.80 - 100.00%
5.2 Filtar Sock { Silt Fehce LF 2,881 196.00 | 3.077.00 $1.55] 5 4,769,325 3077.001 S 4,769.35 - 100.00%
53 [Fifter Sack { Waltle LF 3,680 3,690.00 $1.55 5719.50 3690.00} 5 5.719.50 - 00.00%
4 iTliangular- Foam Chech.Dan LF 196 126.00 $7.45] § $.460,20 196.001 § 1,460.20 - 00.00%
: . |Stabilized Construction Entrances: SY 670 670.00 $10.50 7,102.00 &70.00} § 7,102.00 - 00.00%
Conerels Washoul Area ] 1 1.00 $1,600.00 160000 IE] £.600.60 - 00.00%
. Consiruclion Staging Areas L8 1 1.00 $34.300.00 34,300.00 001S  34,300.00 - 100.00%
58 Turl Rainforcement Mat iDakKoWea 700) 5Y 2,466 A7.00 | 2,533.00 54,90 8 10,385.30 253300 10,385.30 - 100.00%
5.9 Convenlional Erasion Cantrol Muich AC 1 00 £400.00] S A00.00 1.00 400.00 - 100.60%
5.1 16" Pedorated PYC Storm Sewer LF 192 182. 817.00 3,264.00 192.00) 5 3.264.00 - 00.00%!
6.2 6" Non-perforaled PVC Sterm Sewer LF 167 57.0 51725 2,880.75 167,00 2.880.75 - 60.00%
3 12" Non-perdorated PVC Slarm Sewer LE 348 346,00 30.00 10,380.00 346.00] §  10,380.00 - 100.00%
4 - 12" RCP-Sitorm Sewsr L.F 224 9.00 233.00 38.25 8,912.25 233.00] & 8,812.25 - 00.00%
K] 18" RCP Storm Sawer LE GO £0.00 $41.00 2460.00 007 $ 2,460.00 - 00.00%
5 30"RCP Storm Sewer LF 38 38.00 112001 § 4,256.00 3800l 425600 - 100.00%
7 12"-HCE Apron w/ Guard and Fooling EA 5 500 1,250.00{ 8 5,450.00 500 5 6.450.00 - 100.00%
68 18" RCP Apran wi Guerd and Fooling EA 4 1.00 1,450.001 $ 450,00 1,081 S 1,450.00 < 100,00%
B.9 30" RGP Apron wi Guard and Fooling EA i 1.00 2,300,600 2,300.00 1.0%] & 2,200.00 ~ 100,00%;
10 6" Hickenbotom Iniake: EA 5 500 _ §1,100.60 500,00 500[ s 5500.00 -1 100.00%
16" % 20" Agri-Drain Inlkine Water Level Control Sleacy . EA 5 500 $2,730.0¢ 13.650.00 500 $ 13,650.00 - 100.00%
F Cireular Area Intake . E 4 4.00 $1,480.0 5920.00 40018 592000 - 100.00%
. Circular Storm Sewer Manhola EA 5 5.00 51.950.00 9,750.00 5001 8 9,750.00 - 100.00%,
Al B5* Mon-reinforced P.C.C. Recreational Teail SY 1,878 122,001 200080 52500]8  50,020.00 2000.801 §  50,070.00 - 100.00%
7.2: Speclal Subgrade Preparalion for Reereational Trai Y 2,817 184.20 1 3,001.20 5250 § 7.503.60 3001.20} § 7.503.00 - 100.00%
81 Landscape Trees ) - $ . $ - - S
& 2" ¢al. Autumn Blaze Maple EA 17 17,00 219.50] & 3,73i.50 17.00] § 3.731.50 - 100.00%
b 2" al. River Birch EA 8 6.00 215,50 1,317.00 540 & 1,317.00 - 100.00%
& 2% cal Swamp White Gak EA 2 2.00 224,501 § 462.00 200 § 4169.00 - 100.00%
d. 2" cal. Red Oak EA 12 1200 289.50] § -3,474.00 12,600 S 347480 - | 100.00%
8. 2"cal. Sycomore EA 3 3.00 282,50 £68.50 3,00 8 864.50 - 100.00%,
8.2 Shredded Hardwood Mulch SY 40 40.00 55,00 200.00 40,0018 200.00 to 100.00%
‘8.3 Lawn Seeding & Mulching AC .0 .00 $2,43300] 5 21.887.00 9.00]8  29.807.00. - 100.00%
4. Typs:EW 1 Native Seeding & Mulching AC 2.4 240 $5.612.00 13,468.80 2.40] 13,468.80 - 1G0.00%
8.5 [Tepe BS 1 Native-Seeding & Mulching AC 6.2 .35 5.55 5.510.00 36,080.50 6.55) 3B.050.50 - 100.08%
B Boulder Retaining Walls . SF 838 {154.00), 5686.00 30,00 20,580.00 686.00 20,580.08 - | 100.00%
8.7 . |1* Compost Blanksl - Steep.Slope Areas sY 14,700 14,700.00 $061fS 1190700 14760001 &  11,807.00 - 100.00%
Braak, Load, Haul &.Dispose of Rubble Above &
0| 1 |Peyend Conyract Scopa cY 280.00 290.00 540.00F S 11600.00 290.00) 5 t1,600.00 - 100.00%
cO 2 [Labor to Reinglall Existing Sock: EA 1.00 1.00 $350.001 & 350.00 1.00{ § 350.00 - 100.00%
¢O- | 2 [Coraout, Fumish and Instalt Addifional Stabilization ™ 232 50 232.50 519,401 § 4,510.50 2325015 451050 - ].100.00%
Materid) Below A-Jdacks In Ateas of Soft, Wet, Non - L - 5 - - -
Stabla Soits - s - 3 - - -
Break, Load, Haul & Dispose of Rubble Above &
LC0 | 4 |Beyond Contract Scops CY 20.00 Piigo) 540,00 8 $00.00 20.00] $ £00.00 - 100.00%
‘GO 5 |Furnish and install materal to repair slope erosion EA 1.00 1.00 $3,254.00{ 3 3,254.00 1.00{ § 3,254.00 - 104.00%
. . - S - s - -
TOTAL CONTRACT AND VALUE-QOF WORK COMPLETED TO DATE i S 7,189,081.75 | | 5118908175 ]

Please updatn Paymend Appheatian Shaot

Sate printed; 111102010




APELICATION FOR PARTIAL PAYMENT OF CONTRACT

Prgvious‘ Applications for Payment

Diate

Amtount

Date

Amount

Lo RN RE S S BEL £45

D2 1/2009

5 276.984.51

10/19/2009

184.577.73

11#16/2009

181,894.80

12812009

351,808.22

812010

S
-
h:
<
3

108,308,66

TOTAL

Record of Ghange Orders
Date

Amount

T1a2000

J 12.847,05

12/8/2008

$.114.30

8742010

11/115/2010

3
3 3254.00
3 25,267 .70

O ND B S GLN

TOTAL

Contract Time Remaining:

$ A2 oHA08

1,100.972.62

CONTRACT PERIOD:
Otiginal Confract Date:
Original Conttact Time:
Added by Ghange Order:
Conlract Time o Date:
Tirne Used to Date:
Contract Tivie Remaining:

CALENDAR DAYS
July'20, 2009 -
2

50
751,50
5150

Dale Printed: 11182040




